

1. Project Roadmap & Milestones

This section outlines the timeline and key deliverables for the project.

- **Milestone 1: Environment Setup & Foundation:** Configuration of the Salesforce developer environment, installation of necessary [Salesforce Lightning Experience](#) components, and initial setup of the Agentforce AI framework.
- **Milestone 2: Logic & Automation Development:** Building the [Salesforce Flow Builder](#) automations for lead scoring, dynamic routing, and automated email/notification alerts.
- **Milestone 3: Integration & Data Migration:** Implementation of data mapping schemas, [Data Loader](#) configurations, and testing of lead ingestion from external sources into the CRM.
- **Milestone 4: Testing & UAT:** Execution of the test cases documented in your [UAT screenshots](#) (Create, Edit, and Delete lead actions) and final refinement based on feedback.

2. Resource Allocation

This defines who is responsible for which technical component.

- **Developer/Lead:** Responsible for the end-to-end architecture, including the [Agentforce AI Assistant](#) configuration, Flow development, and data schema management.
- **Administrator:** Focused on user security, role hierarchies, profile permissions, and maintaining the platform's data integrity.
- **Subject Matter Expert (Sales Operations):** Responsible for validating the lead scoring logic and ensuring that the automated routing aligns with real-world sales team territories and tiers.

3. Risk Management Plan

This identifies potential hurdles and your mitigation strategies.

- **Risk 1: AI Misinterpretation:** The Agentforce AI might struggle with unique or ambiguous prospect queries. *Mitigation:* Implement a "human-in-the-loop" fallback where queries the AI cannot answer are logged as tasks for sales reps to follow up on manually.
- **Risk 2: Data Quality Issues:** Incomplete data from external lead sources. *Mitigation:* Use strict validation rules on the Salesforce Lead object to ensure mandatory fields are populated before the record enters the routing flow.

- **Risk 3: API/Governor Limits:** High volume of leads triggering excessive Flow executions.
Mitigation: Optimize Flow logic to be bulk-friendly and monitor platform usage statistics to stay within Salesforce governor limits.

4. Communication Strategy

This details how project progress and changes are managed.

- **Documentation Repository:** All technical updates, [architecture diagrams](#), and UAT results will be centralized in the [GitHub repository](#). This serves as the "single source of truth" for the team.
- **Status Updates:** Regular reviews of the [Project Documentation.md](#) to reflect current progress, completed tasks, and upcoming milestones.
- **Feedback Loop:** Establishing a formal review process for UAT results, where any failures identified during testing are logged as GitHub Issues, reviewed, and remediated before project sign-off.